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EAST	LAKE	SAMMAMISH	TAIL	

Summary	
The East Lake Sammamish Trail (ELST) project includes design and construction of a non‐motorized 

transportation corridor and a multi‐use recreational trail along 11 miles of the former Burlington Northern 

Santa Fe railroad corridor on the east side of Lake Sammamish. The trail will provide access to recreation, 

employment and retail in the cities of Redmond, Sammamish, and Issaquah and complete an important link 

in King County’s Regional Trails System.  

 

This project has developed in two stages: 

 Interim Use Trail and Resource Protection Plan 

The Interim use Trail, which was completed in 2006, originally extended south from NE 70th Street in 

Redmond to Gilman Boulevard in Issaquah and features a crushed gravel surface.  

 

 Master Plan Trail 

The proposed Master Plan Trail will be a paved, multi‐use path accommodating pedestrians and non‐

motorized uses, such as bicycles, skates, and strollers. The trail is be developed in phases as funding allows. 

The Remond Segment, from NE 70th St to 187th Ave NE, was completed in November 2011 and included 

paving, drainage and landscaping improvements, and a 77‐vehicle parking lot. 

Project	Funding	
Funding for the East Lake Sammamish Trail project has been provided by the following sources: 

o 2008 ‐ 2013 voter‐approved King County Open Space and Trails Levy 

o Congestion Mitigation and Air Quality Program (CMAQ) 

o Washington Wildlife and Recreation Program 

History	
Railroads operated along the East Lake Sammamish corridor from 1885 to 1996. In 1996, the Burlington 

Northern Santa Fe Railway (BNSF) suspended railroad operations along the eastern shore of Lake 

Sammamish. In April 1997, the Cascade Land Conservancy purchased the active railroad corridor from 

BNSF. Also in 1997, King County and the Land Conservancy requested that the Surface Transportation Board 

grant interim trail use and railbanking status to this important corridor. Railbanking allows the development 

of inactive railroad corridors as recreational trails, so that such facilities are preserved for reestablishment 

of railroad use, should the need later arise. This corridor had been identified as an addition to the regional 

trail system as early as 1971.  
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The application to railbank the corridor was approved in August 1998 and a federal "Notice of Interim Trail 

Use" was issued. King County purchased the railbanked corridor from the land conservancy in September 

1998 to develop it into the East Lake Sammamish Trail. In 1999, King County held three community 

meetings to discuss trail planning and formed a Citizen Advisory Group (CAG). In 2008, King County Parks 

began designing the master plan trail. The first phase of development of the master trail was completed in 

November 2011 with the opening of the Redmond segment and adjacent parking lot. 

Citizen	Advisory	Group	
The 13‐member East Lake Sammamish Trail Citizen Advisory Group (CAG) was convened by King County to 

provide local and user input into the East Lake Sammamish Interim Trail Use Plan (Phase I) and Master Trail 

Plan (Phase II) and to ensure the trail plans reflect the input and values of our multi‐faceted community. 

CAG responsibilities include contributing a community perspective for all aspects of the project, advising 

King County on factors which may impact the trail project, assisting with public outreach efforts, and 

producing a written summary of CAG final recommendations for the Interim Use and Master Plan Trail. 

Please visit the ELST documents page for CAG meeting summary listings and reports. 

Timeline	
ELST Master Plan Trail Corridor 

July 2008  Complete 30% Design Documents of 11 Mile Trail Corridor

January 2008  Begin Design of 11 Mile Trail Corridor 

 

Issaquah Trail Segment 

April 2013  Complete construction of Issaquah Trail Segment 

May 2012  Begin construction of Issaquah Trail Segment 

December 2011  Advertise for construction of Issaquah Trail Segment 

October 2011  Complete 100% construction documents 

July 2011  Advertise for construction of Issaquah Trail Segment 

June 2011  Complete 100% Design Documents for Issaquah Trail Segment 
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July 2010  60% Design Documents for Issaquah Trail Segment 

April 2010 
Submit Nationwide Permit (Section 404) to US Army Corps of Engineers 

for Issaquah Trail Segment 

March 2010 
Submit permit applications to City of Issaquah for Issaquah Trail 

Segment 

July 2009  Begin Design of Issaquah Trail Segment 

 

North Sammamish Trail Segment 

February 2013  Advertise for construction of North Sammamish Segment A

January 2013  Complete 100% design documents 

November 2012  Complete 90% design documents 

July 2012  Complete 60% design documents 

January 2012  Begin design of North Sammamish Trail Segment 

 

Redmond Trail Segment 

November 2011  Complete construction of Redmond Segment 

June 2011  Begin construction of Redmond Segment 

December 2008  Complete 60% Design documents for Redmond Segment

Environmental	Review	
February 2011  EIS Process ‐ 180 day Appeal Period ‐ Complete 

April 2010  Issue Final EIS ‐ Complete 

May 2010  Issue SEPA Notice of Action Taken ‐ Complete 

May 2010  Issue NEPA Record of Decision ‐ Complete 

Jan 2009  Submitted Permit Application to City of Redmond for Redmond Trail Segment; Request 
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for Air Lease Agreement has been cancelled 

August 2008 
Submitted Air Lease Agreement to WSDOT for portion of trail through the SR 520 and 

SR202 Rights‐of‐Way; Request for Air Lease Agreement has been cancelled 

December 2008 
Submitted National Historic Preservation Act (Section 106) to WSDOT and FHWA ‐ 

Approved 

September 2007  Submitted Final Environmental Impact Statement (FEIS) to WSDOT and FHWA ‐ Approved

Project	Contacts	
Gina Auld              Design Architect: 

Project Manager, Facilities Management Division     Parametrix, Inc. 

201 S. Jackson St. #700            411‐108th Avenue NE, Suite 1800 

Seattle, WA 98104             Bellevue, WA 98004‐5571 

Gina.auld@kingcounty.gov 

Tel: 206‐263‐7281 

Fax: 206‐263‐6217 

 


